CERES Subsystem Delivery Schedule — April 2010
(Next Science Team Meeting: April 27 — 29, 2010, in Newport News, VA)

Subsystem ngllinvl:rilry Delivery to Release to Reason for Delivery CIEeRIiESrl;b New Certified
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument October 23 November 6 February 12 Build that runs full Terra/Aqua Baselinel- AMI-P6
(SCCR 731) On Hold QC and Edition1-CV. PGE 1.1P8 (C++).
Instrument January 29 March 26 April 9 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) In CM Queue for NPP.
ERBE-like February 26 April 9 April 16 Delivering the remaining Subsystem 2 X magneto-P4
(SCCR 734) In CM Queue PGEs with updates for crosstrack.
(Edition2/Edition3)
Inversion April 2 April 16 April 23 Incorporate Edition3 IESs into SSFs X magneto-P4
(SCCR 722) without having to rerun Clouds. (Edition2)
Clouds April 9 April 23 April 30 Corrections to Aqua Edition2. magneto-P4
Instrument April 9 April 23 April 30 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) (Edition1-CV ) and NPP. (C++)
Instrument April 30 May 14 May 21 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) (Formerly CER1.3P2) for NPP.
TISA Gridding May 7 May 21 May 28 Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) (CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product. [All ISCCP-D2like
HDF products will have the same format. ]
ERBE-like May 14 May 28 June 4 Delivery of all ERBE-like PGEs to AMI. AMI-P6
(SCCR 740) (Edition2/Edition3)
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CERES Subsystem Delivery Schedule — April 2010
(Next Science Team Meeting: April 27 — 29, 2010, in Newport News, VA)

Subsystem ngllinvl:gy Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA May 28 June 11 June 18 SRBAVG-nonGEO Beta2-Edition3. New X AMI-P6
Averaging PGE for the subsetter code.
(SCCR 766)
TISA Gridding June 11 June 25 July 2 Betal-Edition2 ISCCP-D2like- X AMI-P6
(SCCR 765) FlxDay/Nit (PGE CER9.0PO0).
Clouds June 11 June 25 July 2 Terra and Aqua Edition3. AMI-P6
CERESIib July 9 July 23 July 30 Inversion updates. AMI-P6,
AMI-x86, &
magneto-P6
Inversion July 9 July 23 July 30 Terra and Aqua Edition3. X AMI-P6
Instrument August 6 August 20 August 27 Build corrects all NPP errors found so far. AMI-P6
(Launch — 13 Last Build before launch freeze date.
months) Might not be needed. Includes pre-
processor.
GGEO Fall Betal-Edition3 GGEO delivery. AMI-P6
Instantaneous October 29 | November 12 | November 19 | Betal-Edition3 CRS. AMI-P6 &
SARB AMI-x86
TISA January 14 January 28 February 4 SRBAVG-GEO Beta2-Edition3. Adding AMI-P6
Averaging 2011 2011 2011 Model C surface fluxes and solar
insulation.
Synoptic SARB Early 2011 Betal-Edition3 SYNI. AMI-P6 &
AMI-x86
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CERES Subsystem Delivery Schedule — April 2010
(Next Science Team Meeting: April 27 — 29, 2010, in Newport News, VA)

Subsystem ngllinvl:gy Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certificd

Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

Clouds 7 Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.
Inversion Two to four Support TRMM VIRS-only processing. magneto-P4
weeks after
Clouds

Instantaneous 77? New PGE to produce MATCH input files. X AMI-P6 &
SARB (Edition2) AMI-x86
Instrument 277? Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.
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